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Pajaro River Watershed Emergency Drought Program 

ATTACHMENT 5: BUDGET SUMMARY 
Pajaro River Watershed Emergency Drought Program Budget Summary Table 
The Pajaro River Watershed IRWM region is requesting $12,261,898 in funding from the IRWM Drought Grant Program for the implementation of 
critically needed water supply projects to alleviate impacts from the drought. 
 

Summary	
  Budget	
  

Proposal	
  Title:	
  Pajaro	
  River	
  Watershed	
  Emergency	
  Drought	
  Program	
  Budget	
  Summary	
  Table	
  

	
  	
   (a)	
   (b)	
   (c)	
   (d)	
   (e)	
  

Individual	
  Project	
  Title	
   Requested	
  
Grant	
  Amount	
  

Cost	
  Share:	
  Non-­‐
State	
  Fund	
  Source*	
  
(Funding	
  Match)	
  

Cost	
  Share:	
  Other	
  
State	
  Fund	
  Source*	
  

Total	
  Cost	
   %	
  Funding	
  Match	
  	
  
(col.	
  b/col.	
  d)	
  

(a)	
   Project	
  No.	
  1	
  Delivered	
  Water	
  Enhancement	
  
and	
  Drought	
  Response	
  Irrigation	
  	
  

$3,556,000	
   $1,188,000	
   $0	
   $4,744,000	
   25%	
  	
  

(b)	
  
Project	
  No.	
  2	
  South	
  County	
  Recycled	
  Water	
  
Improvements	
  	
   $120,750	
  	
   $31,508	
  	
   $0	
  	
   $152,258	
  	
   21%	
  	
  

(c)	
   Project	
  No.	
  3	
  Expanded	
  Recycled	
  Water	
  Use	
  
Project	
   	
  $2,160,000	
   $742,000	
   $0	
  	
   $2,902,000	
  	
   26%	
  	
  

(d)	
   Project	
  No.	
  4	
  Corralitos	
  Creek	
  Water	
  Supply	
  
and	
  Fisheries	
  Enhancement	
  

$6,267,600	
   $0	
  	
   $0	
  	
   $6,267,600	
  	
   0%	
  	
  

(e)	
   Grant	
  Administration	
   $157,548	
   $36,692	
   $0	
   $194,240	
   19%	
  

(i)	
  
Proposal	
  Total	
  
(Sum	
  rows	
  (a)	
  through	
  (h)	
  for	
  each	
  column)	
   $12,261,898	
  	
   $1,998,200	
  	
   $0	
  	
   $14,260,098	
  	
   -­‐-­‐	
  	
  

(j)	
  

DAC	
  Funding	
  Match	
  Waiver	
  Total	
  
(Sum	
  column	
  (d)	
  only	
  for	
  projects	
  seeking	
  
DAC	
  funding	
  match	
  waiver	
  in	
  rows	
  (a)	
  
through	
  (h))	
  

$6,267,600	
  	
   $0	
  	
   $0	
  	
   $6,267,600	
  	
   -­‐-­‐	
  	
  

(k)	
   Grand	
  Total	
  
(Subtract	
  row	
  (j)	
  from	
  row	
  (i)	
  and	
  recalculate	
  
column	
  (e)	
  –	
  Funding	
  Match	
  %)	
  

$5,994,298	
   $1,998,200	
  	
   $0	
  	
   $7,992,498	
  	
   25%	
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Project No. 1 Delivered Water Enhancement and Drought Response Irrigation 
 
 

Project	
  Budget	
  
Proposal	
  Title:	
  Pajaro	
  River	
  Watershed	
  Emergency	
  Drought	
  Program	
  
Project	
  Title:	
  PVWMA	
  Delivered	
  Water	
  Enhancement	
  and	
  Drought	
  Response	
  Irrigation	
  
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?:	
  	
  	
  Yes	
  	
  	
  	
  
Funding	
  Match	
  Waiver	
  request?:	
  	
  No	
  	
  

Category	
  

	
  (a)	
   (b)	
   (c)	
   (d)	
  

Requested	
  
Grant	
  

Amount	
  

Cost	
  Share:	
  
Non-­‐State	
  Fund	
  

Source*	
  

Cost	
  Share:	
  
Other	
  State	
  

Fund	
  
Source*	
  

Total	
  Cost	
  
(Funding	
  
Match)	
  

(a)	
   Direct	
  Project	
  Administration	
  	
   $167,000	
  	
   	
  $0	
  	
   $0	
   $167,000	
  	
  

(b)	
   Land	
  Purchase/Easement	
   $0	
  	
   $20,000	
  	
   $0	
   	
  $20,000	
  	
  

(c)	
   Planning/Design/Engineering/	
  
Environmental	
  Documentation	
  

$0	
  	
   	
  $280,000	
  	
   $0	
   $280,000	
  

(d)	
   Construction/Implementation	
   $3,389,000	
   $888,000	
  	
   $0	
   $4,277,000	
  

(e)	
   Grand	
  Total	
  (Sum	
  rows	
  (a)	
  
through	
  (d)	
  for	
  each	
  column)	
   $3,556,000	
  	
   $1,188,000	
  	
   $0	
  	
   $4,744,000	
  	
  

*List	
  sources	
  of	
  funding:	
  Cost	
  share	
  funds	
  from	
  existing	
  capital	
  reserves.	
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Project No. 1 Delivered Water Enhancement and Drought Response Irrigation. The total project cost for the 
Delivered Water Enhancement and Drought Response Irrigation is $4,744,000, as shown in the table above. 
The project match is $1,188,000, equivalent to 25% and satisfying the match requirement. A brief summary of 
the project costs documenting how the budget shown is reasonable based on current available information is 
shown below. 
 
Category (a) Direct Project Administration ($167,000) 
 
Task 1. Project Administration. The budget for this task is 3.8 percent of construction / implementation costs, 
typical for a project of this nature. 
 
Category (b) Land Purchase / Easement ($20,000) 
 
Task 2. Land Purchase / Easement. The budget for this task is based on the acquisition of a 20-foot wide 
permanent easement for the entire length of the pipeline for a total of 5 acres. The cost of right of way 
acquisition has been estimated at approximately $4,000 per acre.  
 
Category (c) Planning / Design / Engineering / Environmental Documentation ($280,000) 
 
Task 3. Design ($270,000). The budget for this task is based on an existing contract with Carollo Engineers for 
preparation of the 100 percent design of the Blend Wells Pipeline ($100,000), a future contract for completion of 
final design for the K-1 pipeline ($140,000), and DRIP planning / design fee estimates from the Resource 
Conservation District of Santa Cruz County and the Central Coast Agricultural Water Quality Coalition 
($30,000).  
 
Task 4. Permitting ($10,000). The budget for this task is based on an estimate of costs to obtain an 
Encroachment Permit and an NPDES General Permit for Storm Water Discharges Associated with Construction 
Activity. These permitting costs are consistent with previous PVWMA projects. 
 
Category (d) Construction / Implementation ($4,277,000) 
 
Task 5. Construction Contracting. This task will be completed by PVWMA staff. The budget for this task is 
included in Task 8 Construction Administration.  
 
Task 6. Construction ($3,430,000). A construction cost estimate was prepared based on the 50 percent 
design. The estimated construction cost includes mobilization, installation of connections to existing facilities, 
the pipelines, and service connections to the end users.  The cost estimate also includes sales tax on materials, 
contractor’s overhead and profit, bonds and insurance, and escalation to the midpoint of construction 
approximately one year from now. In addition, because the design had not fully progressed, a 20 percent 
contingency has been included to account for unknown conditions and changes in the final design.  
 
Task 7. Environmental Compliance during Construction. This task will be completed by PVWMA staff. The 
budget for this task is included in Task 8 Construction Administration.  
 
Task 8. Construction Administration ($340,000). Construction administration was estimated based on 10 
percent of the construction cost, and includes construction management services, engineering services during 
construction, and Labor Compliance documentation. 
 
Task 9. Irrigation Efficiency Program Implementation ($502,000): Irrigation Efficiency Program 
Implementation including irrigation system evaluations, data analysis and implementation of irrigation system 
upgrades, irrigation scheduling technology, grower trainings, on-farm performance monitoring and grower 
surveys to measure program impacts. The fee estimate is from the Resource Conservation District of Santa 
Cruz County and the Central Coast Agricultural Water Quality Coalition and based on similar programs. 
 
Task 10. Recycled Water User Training ($5,000). This task involves conducting a workshop with users to 
inform them of recycled water use laws and regulations to ensure compliance and protect health and safety and 
the environment.  Following the workshop, PVWMA Water System Operators will conduct a site visit with the 
lead irrigator to ensure compliance with the rules and regulations for recycled water use.  
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Project No. 2 South County Recycled Water Improvements 
 
 

Project	
  Budget	
  
Proposal	
  Title:	
  Pajaro	
  River	
  Watershed	
  Emergency	
  Drought	
  Program	
  
Project	
  Title:	
  SCVWD	
  South	
  County	
  Recycled	
  Water	
  Improvements	
  
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?:	
  	
  	
  No	
  	
  	
  	
  
Funding	
  Match	
  Waiver	
  request?:	
  	
  No	
  	
  

Category	
  

	
  (a)	
   (b)	
   (c)	
   (d)	
  

Requested	
  
Grant	
  

Amount	
  

Cost	
  Share:	
  
Non-­‐State	
  Fund	
  

Source*	
  

Cost	
  Share:	
  
Other	
  State	
  

Fund	
  
Source*	
  

Total	
  Cost	
  
(Funding	
  
Match)	
  

(a)	
   Direct	
  Project	
  Administration	
  	
   $0	
  	
   	
  $7,208	
  	
   $0	
  	
   $7,208	
  	
  

(b)	
   Land	
  Purchase/Easement	
   $0	
  	
   $5,176	
  	
   $0	
  	
   $5,176	
  

(c)	
   Planning/Design/Engineering/	
  
Environmental	
  Documentation	
  

$0	
  	
   	
  $8,527	
  	
   $0	
  	
   $8,527	
  	
  

(d)	
   Construction/Implementation	
   	
  $120,750	
  	
   $10,597	
  	
   $0	
  	
   $131,347	
  

(e)	
  
Grand	
  Total	
  (Sum	
  rows	
  (a)	
  
through	
  (d)	
  for	
  each	
  column)	
   $120,750	
   $31,508	
   $0	
  	
   $152,258	
  	
  

*List	
  sources	
  of	
  funding:	
  All	
  of	
  the	
  cost	
  share	
  will	
  be	
  funded	
  through	
  SCVWD	
  Water	
  Utility	
  Zone	
  W-­‐5	
  revenues.	
  	
  
The	
  project	
  is	
  included	
  in	
  the	
  SCVWD	
  Capital	
  Improvement	
  Program.	
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Project No. 2 South County Recycled Water Improvements. The total project cost for the South County 
Recycled Water Improvements is $152,258, as shown in the table above. The total construction cost is 
equivalent to just over $50,000 per turnout, which is consistent with the costs to install previous turnouts on the 
South County Recycled Water system.  The project match is $31,508, equivalent to 21%. The individual project 
does not satisfy the 25% project match requirement; however, the overall Proposal satisfies the 25% match 
requirement. A brief summary of the project costs documenting how the budget shown is reasonable based on 
current available information is shown below. 
 
Category (a) Direct Project Administration ($7,208) 
 
Task 1. Project Administration. Direct Project Administration costs are about 5% of total project costs, which 
is appropriate for this relatively simple project. The estimate is based on an estimated 53 SCVWD labor hours. 
The budget is based on SCVWD experience with other DWR grants.  
 
Category (b) Land Purchase / Easement ($5,176) 
 
Task 2. Land Purchase / Easement. The easement acquisition cost estimate is based on an estimated 51 
SCVWD labor hours. SCVWD has professional real estate and surveyors on staff, so outside services are 
unnecessary. The budget is based on SCVWD experience with obtaining easements.   
 
Category (c) Planning / Design / Engineering / Environmental Documentation ($8,527) 
 
Task 3. Design. ($2,201) The design cost estimate is based on an estimated 17 SCVWD labor hours. SCVWD 
has professional design engineers on staff, so outside services are unnecessary. Preliminary design work has 
been completed. The budget is based on SCVWD experience with similar turnout designs. 
 
Task 4. Environmental Documentation. ($5,334) The environmental documentation cost estimate is based on 
an estimated 48 SCVWD labor hours. SCVWD has environmental planners on staff, so outside services are 
unnecessary. The budget is based on SCVWD experience with similar turnout environmental documentation. 
 
Task 5. Permitting. ($992) The permitting cost estimate is based on an estimated 8 SCVWD labor hours. The 
budget is based on SCVWD experience with similar turnout environmental documentation. 
 
Category (d) Construction / Implementation ($131,347) 
 
Task 6. Construction Contracting. ($2,265) This task will be completed by SCVWD staff using an estimated 
19 labor hours. The budget is based on SCVWD experience with similar contracts. 
 
Task 7. Construction. ($120,750) The cost of each turnout is estimated at $35,000, based on bids received in 
early 2014 that ranged from $33,953 each to $37,300 each.  A 15 percent contingency was added to the 
estimated cost, since costs may escalate before the project is bid and there may be additional requirements 
identified in the Engineers Report. 
 
Task 8. Environmental Compliance During Construction. ($2,856) This task will be completed by SCVWD 
staff using an estimated 24 hours of labor time. The budget is based on SCVWD experience with similar 
projects. 
 
Task 9. Construction Administration. ($4,732) The construction administration cost estimate is based on an 
estimated 40 SCVWD labor hours. SCVWD has construction managers on staff, so outside services are 
unnecessary. The budget is based on SCVWD experience with similar construction projects. 
 
Task 10. Recycled Water User Training. ($744) The recycled water user training cost estimate is based on an 
estimated 6 SCVWD labor hours (2 hours per user). SCVWD has water system operators, so outside services 
are unnecessary. The estimate is based on SCVWD experience with similar user training. 
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Project No. 3 Expanded Recycled Water Use Project Budget 
 

Project	
  Budget	
  
Proposal	
  Title:	
  Pajaro	
  River	
  Watershed	
  Emergency	
  Drought	
  Program	
  
Project	
  Title:	
  SBCWD	
  Expanded	
  Recycled	
  Water	
  Use	
  Project	
  
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?:	
  	
  	
  No	
  	
  	
  	
  
Funding	
  Match	
  Waiver	
  request?:	
  	
  No	
  	
  

Category	
  

	
  (a)	
   (b)	
   (c)	
   (d)	
  

Requested	
  
Grant	
  

Amount	
  

Cost	
  Share:	
  
Non-­‐State	
  Fund	
  

Source*	
  

Cost	
  Share:	
  
Other	
  State	
  

Fund	
  
Source*	
  

Total	
  Cost	
  
(Funding	
  
Match)	
  

(a)	
   Direct	
  Project	
  Administration	
  	
   $0	
  	
   $47,000	
  	
   $0	
   $47,000	
  	
  

(b)	
   Land	
  Purchase/Easement	
   $0	
  	
   $40,000	
  	
   $0	
   $40,000	
  	
  

(c)	
   Planning/Design/Engineering/	
  
Environmental	
  Documentation	
  

$0	
  	
   $205,000	
  	
   $0	
   $205,000	
  	
  

(d)	
   Construction/Implementation	
   	
  $2,160,000	
  	
   $450,000	
  	
   $0	
   $2,610,000	
  	
  

(e)	
  
Grand	
  Total	
  (Sum	
  rows	
  (a)	
  
through	
  (d)	
  for	
  each	
  column)	
   $2,160,000	
  	
   $742,000	
  	
   $0	
  	
   $2,902,000	
  	
  

*List	
  sources	
  of	
  funding:	
  Cost	
  share	
  funds	
  from	
  existing	
  capital	
  reserves.	
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Project No. 3 Expanded Recycled Water Use Project Budget. The total project cost for the Expanded 
Recycled Water Use Project is $2,902,000, as shown in the table above. The project match is $742,000, 
equivalent to 26% and satisfying the match requirement. A brief summary of the project costs documenting how 
the budget shown is reasonable based on current available information is shown below. 
 
Category (a) Direct Project Administration ($47,000) 
 
Task 1. Project Administration. The budget for this task is based on approximately 2 percent of construction 
costs, typical for SBCWD projects of this type.  
 
Category (b) Land Purchase / Easement ($40,000) 
 
Task 2. Land Purchase / Easement. The budget for this task is based on the acquisition of a 20-foot wide 
permanent easement for the entire length of the southerly pipeline. The northerly pipeline is located in an 
existing easement, and thus, does not require additional easements. The cost of right of way acquisition has 
been estimated at approximately $10,000 per acre for approximately 4 acres.  
 
Category (c) Planning / Design / Engineering / Environmental Documentation ($205,000) 
 
Task 3. Design ($85,000). The budget for this task is based on an existing contract with San Benito 
Engineering for preparation of the 50 percent design ($55,000) and a proposed contract with the same 
consultant for completion of final design ($30,000).  
 
Task 4. Engineering ($97,000). The budget for this task is based on an existing contract with HDR Engineering 
for program implementation activities, including preparation of the Phase I Recycled Water Facilities Project 
Components Technical Memorandum (June 2014), the addendum to the Title 22 Engineer’s report and 
associated discussions with the Regional Water Quality Control Board to obtain approval of the new recycled 
water use area, and permitting support (as described in Task 6).  
 
Task 5. Environmental Documentation ($23,000). The budget for this task is based on an existing contract 
with AES for CEQA documentation, which was completed in June 2014.  
 
Task 6. Permitting. This task will be completed by HDR under an existing contract for general program 
implementation services. The budget for this task is included in Task 4.  
 
Category (d) Construction / Implementation ($2,610,000) 
 
Task 7. Construction Contracting. This task will be completed by SBCWD staff. The budget for this task is 
included in Task 10 Construction Administration.  
 
Task 8. Construction ($2,373,000). A construction cost estimate was prepared based on the 50 percent 
design. The estimated construction cost includes mobilization; installation of connections to existing facilities, 
the pipelines, and service connections to the end users; and upgrades of the existing pump station including 
controls and a new meter. The cost estimate also includes sales tax on materials, contractors overhead and 
profit, bonds and insurance, and escalation to the midpoint of construction approximately one year from now. In 
addition, because the design had not fully progressed, a 20 percent contingency has been included to account 
for unknown conditions and changes in the final design. 
 
Task 9. Environmental Compliance During Construction: This task will be completed by SBCWD staff. The 
budget for this task is included in Task 10 Construction Administration.  
 
Task 10. Construction Administration ($237,000). Construction administration was estimated based on 10 
percent of the construction cost, and includes construction management services, engineering services during 
construction, and Labor Compliance documentation.  
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Project No. 4 Corralitos Creek Water Supply and Fisheries Enhancement 
 

Project	
  Budget	
  
Proposal	
  Title:	
  Pajaro	
  River	
  Watershed	
  Emergency	
  Drought	
  Program	
  
Project	
  Title:	
  Watsonville	
  Corralitos	
  Creek	
  Water	
  Supply	
  and	
  Fisheries	
  Enhancement	
  
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?:	
  	
  	
  Yes	
  	
  	
  	
  
Funding	
  Match	
  Waiver	
  request?:	
  	
  Yes	
  	
  

Category	
  

	
  (a)	
   (b)	
   (c)	
   (d)	
  

Requested	
  
Grant	
  

Amount	
  

Cost	
  Share:	
  
Non-­‐State	
  Fund	
  

Source*	
  

Cost	
  Share:	
  
Other	
  State	
  

Fund	
  
Source*	
  

Total	
  Cost	
  
(Funding	
  
Match)	
  

(a)	
   Direct	
  Project	
  Administration	
  	
   	
  $110,000	
  	
   	
  $0	
  	
   $0	
   	
  $110,000	
  	
  

(b)	
   Land	
  Purchase/Easement	
   $0	
  	
   	
  $0	
  	
   $0	
   	
  $0	
  	
  

(c)	
   Planning/Design/Engineering/	
  
Environmental	
  Documentation	
  

$60,000	
  	
   	
  $0	
  	
   $0	
   	
  $60,000	
  	
  

(d)	
   Construction/Implementation	
   	
  $6,097,600	
   	
  $0	
  	
   $0	
   $6,097,600	
  	
  

(e)	
  
Grand	
  Total	
  (Sum	
  rows	
  (a)	
  
through	
  (d)	
  for	
  each	
  column)	
   	
  $6,267,600	
   	
  $0	
  	
   $0	
   $6,267,600	
  

*List	
  sources	
  of	
  funding:	
  The	
  City	
  of	
  Watsonville	
  is	
  a	
  Disadvantaged	
  Community	
  and	
  is	
  requesting	
  a	
  waiver	
  from	
  
the	
  local	
  match	
  requirement.	
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Project No. 4 Corralitos Creek Water Supply and Fisheries Enhancement. The total project cost for the 
Corralitos Creek Water Supply Project is $6,267,600, as shown in the table above. As a disadvantaged 
community, the City of Watsonville is seeking a waiver from the local match requirement. A brief summary of the 
project costs documenting how the budget shown is reasonable based on current available information is shown 
below. 
 
Category (a) Direct Project Administration ($110,000) 
 
Task 1. Project Administration. The budget for this task is based on approximately 2 percent of construction 
costs, typical for projects of this type.  
 
Category (b) Land Purchase / Easement ($0) 
 
All construction activities will be located on the developed portions of the City’s existing water treatment plant 
facility. No land or easement purchases are required for this project.  
 
Category (c) Planning / Design / Engineering / Environmental Documentation ($60,000) 
 
Task 2. Design. The 90 percent design submittal and specifications are complete. The design cost is based on 
a preliminary fee estimate from HDR Engineers for development of final plans, specifications, and an engineer’s 
estimate of probable construction cost. 
 
Category (d) Construction / Implementation ($6,097,600)  
 
Task 3. Construction Contracting. This task will be completed by City of Watsonville staff. The budget for this 
task is included in Task 6 Construction Administration. 
 
Task 4. Construction. ($5,547,600) A construction cost estimate was prepared based on the 90 percent 
design. The estimated construction cost includes mobilization, all equipment, materials, labor, and general 
conditions related to the construction of the Corralitos Water Treatment Facility. The cost estimate also includes 
sales tax on materials, contractors overhead and profit, bonds and insurance. In addition, because the design 
had not fully progressed, a 20 percent contingency has been included to account for unknown conditions and 
changes in the final design. 
 
Task 5. Environmental Compliance During Construction. This task will be completed by City of Watsonville 
staff. The budget for this task is included in Task 6 Construction Administration.  
 
Task 6. Construction Administration. ($550,000) Construction administration was estimated based on 
approximately 10 percent of the construction cost, and includes construction management services, engineering 
services during construction, and Labor Compliance documentation.  
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PVWMA Grant Administration 
 

Project	
  Budget	
  
Proposal	
  Title:	
  Pajaro	
  River	
  Watershed	
  Emergency	
  Drought	
  Program	
  
Project	
  Title:	
  PVWMA	
  Grant	
  Administration	
  
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?:	
  	
  	
  No	
  
Funding	
  Match	
  Waiver	
  request?:	
  	
  No	
  

Category	
  

	
  (a)	
   (b)	
   (c)	
   (d)	
  

Requested	
  
Grant	
  

Amount	
  

Cost	
  Share:	
  
Non-­‐State	
  Fund	
  

Source*	
  

Cost	
  Share:	
  
Other	
  State	
  

Fund	
  
Source*	
  

Total	
  Cost	
  
(Funding	
  
Match)	
  

(a)	
   Direct	
  Project	
  Administration	
  	
   	
  $157,548	
  	
   	
  $36,692	
  	
   $0	
   	
  $194,240	
  	
  

(b)	
   Land	
  Purchase/Easement	
   $0	
  	
   	
  $0	
  	
   $0	
   	
  $0	
  	
  

(c)	
   Planning/Design/Engineering/	
  
Environmental	
  Documentation	
  

$0	
  	
   	
  $0	
  	
   $0	
   	
  $0	
  	
  

(d)	
   Construction/Implementation	
   	
  $0	
   	
  $0	
  	
   $0	
   $0	
  	
  

(e)	
  
Grand	
  Total	
  (Sum	
  rows	
  (a)	
  
through	
  (d)	
  for	
  each	
  column)	
   	
  $0	
   	
  $0	
  	
   $0	
   $0	
  

*List	
  sources	
  of	
  funding:	
  Each	
  project	
  sponsor	
  will	
  contribute	
  to	
  the	
  cost	
  share	
  from	
  funds	
  identified	
  for	
  individual	
  
project	
  implementation.	
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PVWMA Grant Administration. The total cost for PVWMA Grant Administration is $194,240, as shown in the 
table above. A brief summary of the project costs documenting how the budget shown is reasonable based on 
current available information is shown below. 
 
Category (a) Direct Project Administration ($194,240) 
 
Task 1. Pajaro River Watershed Emergency Drought Program Grant Application. ($68,000) The budget for 
this task is based on an existing contract with Gutierrez Consultants for preparation of the Pajaro River 
Watershed Emergency Drought Program Grant Application.  
 
Task 2. Conditional Grant Award. ($6,000) The budget for this task is based on an existing contract with 
Gutierrez Consultants for submittal of the required project information if the Pajaro River Watershed is 
conditionally awarded a grant. 
 
Task 3. DWR Grant Agreement. ($6,000) The budget for this task is based on an existing contract with 
Gutierrez Consultants for supporting the development of the DWR Grant Agreement if the Pajaro River 
Watershed is conditionally awarded a grant. 
 
Task 4. Project Sponsor Grant Agreements. ($5,040) The budget for this task is based on an estimate from 
Gutierrez Consultants for developing three project sponsor grant agreements. The estimate assumes 8 hours 
per project for the development of the project sponsor grant agreement and supporting the execution of the 
agreements. The estimate is based on similar grant work with DWR. 
 
Task 5. Quarterly Grant Invoicing and Reporting ($94,080). The budget for this task is based on an estimate 
from Gutierrez Consultants for technically supporting the project sponsor’s development of quarterly grant 
invoicing and reporting and compilation and submittal of the documents to DWR. The estimate assumes 8 hours 
per project per quarter (32 hours) throughout the term of the grant agreement, scheduled to end in June 2018 
(14 quarters). 
 
Task 6. Project Completion Reports. ($10,080) The budget for this task is based on an estimate from 
Gutierrez Consultants for technically supporting the development of four project completion reports and 
coordination with DWR for release of retention. The estimate assumes 12 hours per project. The estimate is 
based on similar grant work with DWR. 
 
Task 7. Grant Completion Report ($5,040). The budget for this task is based on an estimate from Gutierrez 
Consultants for grant completion report consistent with DWR guidelines. The estimate assumes 24 hours. The 
estimate is based on similar grant work with DWR. 
 




